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SUBJECT: Additional Funding Request for the Shaffer Equipment
Site, Minden, Fayette County, West Virginia

FROM: Stephen R. Wassersug, Director
Hazardous Waste Management Division (3HW00)

TO: Donald R. Clay, Assistant Administrator
Office of Solid Waste and Emergency Response (OS-lOO)

THRU: Henry L. Longest, II, Director

Office of Emergency and Remedial Response (OS-200)

ATTN: Stephen Luftig, Director
Emergency Response Division (OS-210)

I. ISSUE

A ceiling increase of $704790, for a new total of $4,460,237 is 
being requested to continue and complete emergency 
removal actions at the Shaffer Equipment Site, Minden, Fayette 
County, West Virginia, to abate the human health threats posed by 
the existing polychlorinated biphenyls (PCBs) onsite.

II. BACKGROUND

The Shaffer Equipment Site became a CERCLA Removal Project on 
December 26, 1984, under Acting Regional Administrator Thomas P. 
Eichler's $175,000 activation. Several additional funding 
requests had been approved to raise the final total project costs 
to $3,755,447. Site activities included rerouting underground 
water lines, site stabilization, onsite treatment of the PCB 
contaminated soils, removal of 4,735 tons of contaminated 
materials, and site restoration. A complete site history may be 
found in the Administrative record for this site. However, the 
Shaffer Equipment Company was an operating firm at that time.
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On December 10, 1987, all removal operations had been 
accomplished and the site was declared completed. Since then, 
the site and adjacent areas have been undergoing remedial 
investigation and a health survey (ATSDR). On March 20 and 21, 
1990, NUS/FIT conducted a multimedia sampling at the site at the 
request of Region III EPA and ATSDR. The samples obtained by 
NUS/FIT indicated six soil sample locations that exceeded the 50 
parts per million (ppm) removal action level limit set by TSCA.

The Removal Program was notified of these findings and an On- 
Scene Coordinator was assigned to investigate the NUS/FIT 
sampling to confirm these findings. Samples taken by TAT 
confirmed the results in all but one area. In general, the areas 
where removal actions were taken were found to be below the 50PPM 
action level. Areas immediately surrounding the building and 
areas where previous company activity occurred were found to be 
contaminated with PCB in excess of 50 PPM. The OSC is ofthe 
opinion that this contamination is new, as previous sampling of 
these areas in 1985 showed no levels of concern. EPA then 
performed a more extensive sampling to better define the 
contaminated areas. Analysis indicates that approximately one 
acre of property around the building and several scattered areas 
contain PCB levels above the action level of 50 ppm. The 
contamination is spotty and appears to be associated with 
building cleanout after the closure of Shaffer Equipment in 1988. 
In addition, one sample area appears to be very recent. Analysis 
of the chromatography indicates the PCB oil is not weathered.
The site is currently not on the National Priorties List (NPL) 
because of the low scores it has received in the Hazard Ranking 
System (HRS).

An active citizen's group exists in the community. Their efforts 
have included seeking the assistance of Senator Rockefeller and 
Congressman Staggers. Their concerns are associated with the 
long term health impact in the community. ATSDR is actively 
assisting the state health department in the performance of a 
health survey. The OSC previously sought advice and guidance 
from ATSDR to determine risk based action levels for cleanup. A 
level of 50 PPM was selected. Contamination does exist in other 
areas of the community at levels far below 50 PPM and in all but 
one location below the levels suggested in the TSCA PCB Spill 
Cleanup Policy.

The region's pre-remedial program is actively performing a site 
investigation at this site.

Upon review of the latest sampling data, the OSC has recommended 
that any contamination found above the 50 PPM action level be 
removed in order to remain consitant with the risk based action 
levels already set for this site. This action memorandum is in 
support of this action
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III. PROPOSED ACTIONS AND ESTIMATED COSTS

If approved, the additional funds will be used to complete 
cleanup activities necessary to abate the threat to public health 
and the environment. The proposed actions are as follows:

* Excavate contaminated soils to approximately one foot 
in depth.

* Remove soil from the site to an approved landfill. The 
materials will be landfilled because the levels of PCB 
present are not high enough that it is necessary to 
incinerate them and landfilling is the most cost 
effective solution.

* Sample to ensure the effectiveness of removal action.

* Backfill excavated areas with "clean" backfill.

* Secure the entire site from future access by installing 
a fence completely around the property.

IV. SUMMARY OF COSTS

Current Additional New
Ceiling Funds Ceiling

Extramural Costs $3,451,205 $578,000 $4,029,205
ERCS Contractor 
(includes sub
contractor, disposal, 
and contingency)

TAT 94,506 12,023 106,529

USCG 65,329

Extramural Subtotal 
Intramural Costs 

EPA Direct 
EPA Indirect

$3,611,040

52,149
92,258

$590,023

10,248
16,016

$4,135,734

62,397
108,274

Intramural Subtotal $ 144,407 26,264 170,671

15% Project
Contingency $88,503

TOTAL PROJECT CEILING $3,755,447 $704,790 $4,460,237



V. RECOMMENDATION

Because the conditions at the Shaffer Equipment Site continue to 
meet the criteria for a removal action under Section 104(c) of 
CERCLA, as amended by SARA, and the criteria for continued 
response actions under the National Contingency Plan 300.415, I 
recommend the approval of a $704,790 ceiling increase. Your 
approval will raise the total project ceiling to $4,460,237, of 
which $678,526 are for extramural cleanup contractor costs. 
Please show your approval or disapproval by signing below.

APPROVED___
DATE_______

DISAPPROVED
DATE




